

sdmay23-37: Microgrid data platform enhancements

Week 7 Report

November 4 - November 11

Team MembersAlexander Haack — *Software Engineer*Carson Love — *Cybersecurty Engineer*Harvey Forchu — *Computer Engineer*Kenyon Fergen — *Software and Cybersecurty Engineer*David Harmon — *Software Engineer***Summary of Progress this Report**

- Finish Design Document: "Testing"
- Learned about Iowa State's Okta acceptance process
- Shared "Proposed Design" document with the client

Pending Issues

- Finish logging in to existing systems/resolve 'password needs to be reset' issue
- Plan visit to Solar Crate

Plans for Upcoming Reporting Period

- Begin preparation of design document for end of semester
- Begin preparation for end of semester presentation

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Alexander Haack	Worked on assignment, attended group meeting	2	0
Carson Love	Worked on assignment, attended group meeting	2	0
Harvey Forchu	Worked on assignment, attended group meeting	2	0
Kenyon Fergen	Worked on assignment, attended group meeting	2	
David Harmon	Worked on assignment, attended group meeting	2	0

Gitlab Activity Summary

Nothing to report.
